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Study Plan Development 
Status Overview

� 81 studies identified
� Consolidation of studies in process
� Most Study Plans under review in Work 

Groups and Task Forces
� Preliminary Study Plan package to be 

presented in December
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December 11 Plenary Meeting

� Present Preliminary Study Plan package
� Greater detail for “critical path” Study Plans

� Discuss January, 2002 to March, 2002 
schedule



Orville Facilities Relicensing (Project No. 2100) 11/1/01 Plenary Meeting

Study Coordination

� Internal study coordination meetings
� Study Plan template
� Study Coordination matrix
� Next steps

� Dates/Deadlines
� Critical path document


